Planning for 5 sprints

- **DevA**
  Kanokkate Laotawee 66070505201
  Phatdarin Jinakarn 66070505227
  Chatchalita Kaewsod 66070505207
- **DevB:**
  Nattanan Charukornkul 66070501017
  Ratchanon Tiptamool 66070501045
  Thanawat Prahatchai 66070505209
- **DevC:**
  Titi Tiyachaipanich 66070501026
  Thammapon Chaengpatee 66070501076

Sprint	Week	Goal	Tasks	Deliverables
1	1	Project Setup & Design	- จัดทำ SRS Document - เก็บ Requirement - ทำ Wireframe/Prototype	Draft SRS + Wireframe
1	2	Core Auth	- Authentication (Register/Login) - Database Setup - Basic UI Layout	Prototype + Auth Module
2	3	Portfolio (Part 1)	- Portfolio Create/Upload - Portfolio View	Portfolio Create/View
2	4	Portfolio (Part 2) + QA	- Portfolio Edit/Delete - Portfolio Browsing - Unit Test (Portfolio)	Full Portfolio Module + Test Report
3	5	Admin (Part 1)	- Admin Dashboard UI - Role Management	Admin Dashboard + Roles
3	6	Admin (Part 2) + Security	- User Management - Access Control - Unit Test (Admin)	Admin Features + Test Report
4	7	Extra Functions (Part 1)	- Search Function - Email Notification	Search + Email Features
4	8	Extra Functions (Part 2) +intergration	- File Storage - Integration Test - Deploy to Staging	Extended Features + Staging Deploy
5	9	Validation & System Test	- Validation - Regression Test - Fix Major Bugs	Validation Report
5	10	Final Delivery	- User Feedback & Fix - Final QA - Deployment (Production)	Final Web App + Documentation

Project Feature/Task	Description	MoSCoW Priority	Story Point	Rationale/Comments	Assigned To	Sprint	Status
SRS Document	จัดทำเอกสาร SRS	Must-have	3	เป็นงานพื้นฐานที่ต้องเสร็จก่อนเริ่มพัฒนา	Dev A	Sprint 1	Done
User Authentication	User registration and login system	Must-have	8	Core function ที่จำเป็น	Dev A	Sprint 1	To Do
Portfolio Create/View	Upload + View portfolio	Must-have	13	Users ต้องสามารถอัปโหลด/ดูงานได้	Dev B	Sprint 2	To Do
Portfolio Edit/Delete	Edit/Delete portfolio	Must-have	8	ให้ user จัดการงานของตัวเองได้	Dev B	Sprint 2	To Do
Admin Dashboard	Function for admin + role	Must-have	21	ใช้ควบคุมระบบหลังบ้าน	Dev C	Sprint 3	To Do
Search Function	Search portfolio/content	Should-have	5	เพิ่ม usability	Dev B	Sprint 4	Backlog
Email Notification	ส่งอีเมลแจ้งเตือน	Could-have	5	Nice-to-have	Dev C	Sprint 4	Backlog
Validation + Testing	ระบบทดสอบ + Feedback	Must-have	13	Ensure quality ก่อนส่งมอบ	Dev All	Sprint 5	To Do

Project Plan Discussion

The project will be executed in five sprints, each lasting two weeks. In **Sprint 1**, the team completed the SRS Document and developed a clickable UI prototype including authentication and profile features. **Sprint 2** focuses on portfolio management (create, view, edit, and delete). **Sprint 3** covers the development of the admin dashboard and role management. **Sprint 4** addresses extra functions such as search and email notification. Finally, **Sprint 5** is dedicated to validation, testing, and final delivery. Each task is prioritized using the MoSCoW method, and story points are assigned to estimate workload. Tasks are distributed among team members (Dev A, Dev B, Dev C) to balance effort and ensure smooth progress.

Risk Analysis Table

Risk	Probability	Impact	Mitigation
Authentication module delay	Medium	High	Assign backup developer and prioritize early development
Portfolio CRUD not finished in time	High	High	Split into smaller tasks (Create/View first, then Edit/Delet
Admin dashboard complexity underestimated	Medium	High	Conduct design review before development, add buffer ti
Search/Email features may be skipped	High	Low	Mark as "Should-have/Could-have and deliver only if time permits
Testing delayed at the end	Medium	High	Start unit testing earlier in Sprint 2–3, not only Sprint 5